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The South Florida Water Management District’s $880 million Restoration Strategies Program includes the design 
and construction of a suite of regional water storage, treatment and conveyance improvement projects that will 
further improve water quality in America’s Everglades. The program also includes a robust Science Plan consisting 
of research activities focused on investigating the critical factors that influence phosphorus (P) reduction and 
better understanding the sustainability of P removal performance at low P concentrations. The strategies also 
feature implementation of additional sub-regional source controls – where pollution is reduced at the source – in 
areas where P levels in stormwater runoff have been historically higher. Through May 2018, total program 
expenditures are approximately $293 million and all projects are scheduled to be complete by December 2025. 
 

Eastern Flowpath 
 

Stormwater Treatment Area 1 West (STA-1W) Expansion #1 
Construction is 80 percent complete; Completion expected December 2018 

 

Stormwater Treatment Area 1 West (STA-1W) Expansion #2 
Design activities will begin by October 2018 

 

G-341 Related Conveyance Improvements 
Bolles East Canal Segment 3 (~3.2 miles) construction is 62 percent complete and expected to be complete by 

February 2019; Design of Segment 4 is ongoing and construction is expected to start by February 2019; 
Discussions with owners of the remaining Bolles East Canal bridges have been productive and have resulted in 

preliminary agreements regarding their replacement 
 

Central Flowpath 
 

A-1 Flow Equalization Basin (FEB) 
Operational Testing and Monitoring Phase (OTMP) is ongoing and will be complete by July 2018 

 

Western Flowpath 
 

Pre-design site assessments (e.g. survey) for STA-5/6 Internal Improvements are ongoing; Design activities for 
the C-139 FEB will begin by October 2018 

 

Additional Components 
 

Stormwater Treatment Area (STA) Science Plan 
Of the nine initial studies, three have been completed, others are nearing completion and two new studies have 
been initiated; Preliminary planning for the 2nd Five Year Work Plan (FY2019-2023) is ongoing; Preliminary results 

to date are as follows: 
▪ STA soil amendments could potentially reduce P, however 

costs are high and impacts to downstream systems are 
uncertain 

▪ Periphyton-based STA performance appears resilient 
despite higher flow pulses and extended periods of high 
flow 

▪ STA canals do not appear to significantly affect inflow or 
outflow P concentrations 

▪ increases in P were detected in STA outflow regions, however 
the source of increase continues to be studied 

▪ deficiencies and biases were determined for existing P 
sampling methods; other validation activities will continue 

 

Sub-Regional Source Controls 
Development of sub-regional source control concepts and coordination with stakeholders is ongoing 

 

Mecca Impoundment 
Currently being evaluated as part of CERP’s Loxahatchee River Watershed Restoration Project; approval of the 

tentatively selected plan by the U.S. Army Corps of Engineers expected July 31, 2018  

http://www.sfwmd.gov/restorationstrategies


Restoration Strategies Program Update 
June 2018 

 

www.sfwmd.gov/restorat ionstrategies  

Consent Order1 Milestones 
(with deadlines or completion dates ranging from July 2017 through June 2019) 

 

Project: Activity Deadline Date Completed Days +/- 2 

Eastern Flowpath 

STA-1W Expansion #1: Construction Status Report 3/1/2018 2/23/2018 +6 

STA-1W Expansion #1: Complete Construction 12/31/2018   

STA-1W Expansion #2: Complete Land Acquisition 3/31/2018 1/31/2018 +59 

STA-1W Expansion #2: Initiate Design 10/1/2018   

L-8 Divide Structure: Complete Construction 9/30/2018 7/7/2016 +815 

S-375 Expansion: Complete Construction 12/31/2018 4/3/2017 +637 

Central Flowpath 

A-1 FEB: Operational Monitoring and Testing Period Complete 7/29/2018   

Western Flowpath 

C-139 FEB: Initiate Design 10/31/2018   

1: FDEP Consent Order 12-1148 (associated with National Pollutant Discharge Elimination System Permit No. FL0778451-001-FL7A/RA) and FDEP 
Consent Order 12-1149 (associated with Everglades Forever Act Permit No. 0311207) 
2: + = days ahead; - = days behind 

 
 

Photo of the Month 

 
STA-1W Expansion #1 (looking northwest) – May 2018 

Outflow Pump 

Station G310 

Cell 8 

Cell 3 
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